This week was a very active week at Park View, Fort Salonga, RJO, and KPHS. Park View and RJO projects are scheduled to be completed before Labor Day Weekend. At Fort Salonga, we have been addressing some drainage issues in the lower parking lot. New drywells are being installed, which should solve the drainage issues there once and for all. The delay in State Education Department approval of the high school projects affected our KPHS timeline, but all other projects have been progressing nicely. At KPHS, the electrical work began this week for the track/field lights, and this is scheduled to be completed prior to Homecoming. The library media center was gutted, and work began on this project. The remainder of the asbestos tile should be removed from the auditorium on Monday, with floor installation to follow. Below is a listing of the work that is scheduled for next week at the schools:

**At KPHS:**
- Library Media Center
- Auditorium upgrades
- HVAC work in auditorium and main gym
- Electrical work on field lights

**At Fort Salonga:**
- Installation of new drywells in lower front parking lot.

**At RJO:**
- Parking lot & walkway renovations
- Floor & ceiling renovations
- Electrical upgrades
- Auditorium renovations, including seats

**At Park View:**
- Paving upgrades
- Floor & ceiling renovations
- Rest room renovations
- Electrical upgrades

**Upcoming Scheduled Work:**
1. The parking lot at Park View will be under construction through mid-week.
2. The parking lot and walkways at RJO along Church Street will remain under construction until further notice.
3. The ceiling and floor replacement projects are moving along at RJO and PV.
4. The KPHS Library Media Center will be under construction until further notice.
5. The electrical work will continue on the KPHS track & field lights.
6. Auditorium upgrades will continue at KPHS, including HVAC work.
Places to Avoid - Please avoid these areas while under construction:

1. The parking lot along Church Street adjacent to the football field at RJO will continue to be off limits through Labor Day Weekend. You should access the fields between RJO and WTR from WTR.
2. At Park View, the parking lot will be under construction until mid-week.
3. At KPHS, the auditorium and library are off limits until further notice.
4. At KPHS, the electrical work has begun on the light poles and along the building by the bathrooms. This area is safe for athletic and community use, however, please stay clear of marked areas.

Lastly, we have been working on a project to create four STEAM labs in our elementary schools. The lab at Fort Salonga was installed this past week. Below you will find two pictures of the new furniture and space. It is hard to tell from the picture, but the back wall of the room is now a huge dry erase board. This is a huge improvement from the old lunch tables that previously occupied this space!
Our buildings and grounds crew (custodians, maintenance, and groundsmen) is working hard to ensure that our schools are ready for teacher conference days next week, parent/student orientations, and the first day of school on September 5. They have worked incredibly hard this summer, and I want to publicly thank them for their efforts.

Don’t forget to check our web pages for pictures and additional information:

- The KPCSD website: [http://www.kpcsd.org/index.cfm](http://www.kpcsd.org/index.cfm)
- Twitter: @KPSchools (or search hashtag #kpbondwork)
  - Facebook: Kings Park School District

*Navigating My Personalized Learning Path*

Timothy T. Eagen, Ed.D.
Superintendent of Schools
Kings Park Central School District