Believe it or not, with August right around the corner, we are now past the halfway mark with summer construction. The rain slowed us down a bit this week, but we were still able to continue to make progress on all of our projects. Below are a few photos and updates from this past week.

Kings Park High School

- KPHS Pavement Upgrades (back parking lot and sections of the main entrance)

With the exception of a small area on the upper section of the parking lot that needs to be filled and paved, the work in the front of the high school has been completed. This week crews installed new cement curbs, leveled and graded the surface for drainage purposes, and ran conduit and electrical cable for the new LED light poles and fixtures. We anticipate that paving will begin next week. Until further notice, kindly continue to access the building and fields using the front parking lot only.
• KPHS Concession Stand Upgrade

This past week we performed the demolition of the existing Kingsmen Kafe. The new concession stand is a pre-fab unit (same company used by the KPFD for their recently installed Annex). Installation is scheduled for early August once the back parking lot is usable. While the site is under construction, steel fencing will be in place to prevent unauthorized access. Kindly stay clear of this area until further notice.

William T. Rogers Middle School

• WTR Roof Replacement Project

The rain affected the work schedule on the roof this week. We will be completing the work on the lower sections of the roof this summer, and this work should be completed shortly. We will be finishing the remaining parts of the upper roof next summer. As was mentioned last week, this will allow us to properly plan and implement a safe (and unanticipated) asbestos tar abatement project that can be completed while school is not in session. If you need to visit WTRMS while they are completing the work on the lower roof sections, please proceed with caution and adhere to all posted signage.
• WTR Irrigation Project

The irrigation system has been completely installed. Piping and sprinkler heads have been installed on the football/lacrosse field, ball fields, and soccer fields. The system should be officially hooked up to our water main in the coming days.

• WTR Lock Room Renovations

This week we continued work on the ceilings and lighting. We also addressed some plumbing issues while the walls were exposed. The old lockers have been completely removed and the new lockers will be installed shortly. This project will continue for the next few weeks.

Check your email and our school district website (www.kpcsd.org) this summer for additional weekly updates!

Thank you, and have a great weekend!

Timothy T. Eagen, Ed.D
Superintendent of Schools
Kings Park Central School District