Moving from Consumers to Producers
Kings Park Central School District

June 6, 2017
Phase II Facilities Planning
General Planning

• District Team is meeting with H2M and Park East twice per month, and then more frequently as the summer approaches.

• Public updates to the Board will be provided each spring (to outline work plans for the summer) and fall (to report back on status of work done over the summer and work planned for the school year).

• Facilities Committee will be updated and consulted as needed during the implementation of the project.
Approval Process

State Education Department approval

- Architectural/Engineering Review 24-30 weeks
- Review is much slower than last summer

**KPCSD phase 2 projects are still waiting for approval from SED**
KPHS – Phase II Work Completion

- Track/Field Lighting (May/June)
- Concession Stand with Bathrooms (September)
- Library Media Center Renovations (October)
- Auditorium Upgrades – new seating and flooring (September for seats)
- Electrical Distribution and Switchgear
- Emergency Power Supply (UPS)
- Asphalt and Pavement Upgrades – back parking lot
- HVAC and Controls – AC for Auditorium and Main Gymnasium
KPHS Library – 1st Floor
KPHS Library – 1st Floor
KPHS Library – 2nd Floor Computer Rooms
KPHS Library – 2nd Floor ISR Room
KPHS Comfort Station
WTRMS – Phase II Work

- Field Irrigation
- Gymnasium Renovations – Bleachers and Electric for backboards (Bleachers in December)
- Locker Room Renovations – new lockers (September)
RJO – Phase II Work

- Asphalt and Pavement Upgrades
- Interior Renovations – Flooring (including asbestos removal)
- Auditorium Upgrades – Seating and flooring (September for seats)
- Interior Renovations – Ceilings
- Electrical Distribution and Switchgear (possible hold for 2018)
Park View – Phase II Work

- Asphalt and Pavement Upgrades
- Masonry Restoration
- Interior Renovations, Flooring including asbestos removal
- Door and Hardware Replacement (will go into October)
- Electrical Distribution and Switchgear
- Plumbing Upgrades
- Toilet Renovations
- Boiler Upgrades
- HVAC and Controls (will go into October)